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ESTIMATE RUN 11/24/2010

ESTIMATE SUMMARY 15:35:53

CONTID: C17015         ESTIMATE NO: 0004 PROG 2005

PCN: 17015-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 287 AT LCR 21C INTERSECTION PERCENT TIME:

PROJECT NO: SHE2873-152                   

SH 287 AT LCR 21C INTERSECTION

NAME OF ROAD: 287C

PROJECT COUNTIES: LARIMER

CONTRACTOR:

MOUNTAIN CONSTRUCTORS, INC. PAY PERIOD ENDING 11/18/2010 DATE TIME STARTED 06/21/2010

P.O. BOX 405 DATE LET 05/06/2010 DATE WORK BEGAN

 DATE AWARDED 05/13/2010 DATE TIME STOPPED 11/18/2010

 DATE CONTRACT EXECUTED 06/03/2010 DATE ACCEPTED 11/18/2010

PLATTEVILLE CO 80651-0405970-785-6161 DATE NOTICE TO PROCEED 06/21/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 413,703.91 PARTICIPATING $ $ 22,437.75

AWARD PROJECT AMT: 484,338.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.33

WORK DAYS

WORK DAYS

98.55%

6,000.00

22,437.75

22,437.75

22,437.75

$

$

$

$

407,703.91

0.00

407,703.91

0.00

407,703.91

-7,265.08

0.00

400,438.83

0.00

AMOUNT DUE 400,438.83 22,437.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 22,437.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

42.0 TIME ALLOW: 45

ORIG TIME ALLOW: 45
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PCN: 17015-BID    ESTIMATE RUN 11/24/2010

PROJECT: SHE2873-152                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:35:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CONCRETE PAVEMENT 1,108.000

0.000

202-00210  
 

1,108.000

SY  

9.90000 10,969.201,108.000

0.00

0010 REMOVAL OF ASPHALT MAT 1,024.000

0.000

202-00220  
 

1,024.000

SY  

2.40000 2,457.601,024.000

0.00

0015 *REMOVAL OF PAVEMENT MARKING 1,194.000

0.000

202-00250  
 

1,194.000

SF  

1.10000 1,313.401,194.000

0.00

0020 REMOVAL OF GROUND SIGN 11.000

0.000

202-00810  
 

11.000

EACH

32.00000 352.0011.000

0.00

0025 REMOVAL OF SIGN PANEL 4.000

1.000

202-00821  
 

5.000

EACH

22.00000 110.005.000

22.00

0030 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,437.000

0.000

203-00060  
 

2,437.000

CY  

21.15000 51,542.552,437.000

0.00

0035 BLADING 9.000

0.000

203-01500  
 

9.000

HOUR

100.00000 900.009.000

0.00

0040 DOZING 4.000

0.000

203-01550  
 

4.000

HOUR

145.00000 580.004.000

0.00

0045 *POTHOLING 7.000

0.000

203-01597  
 

7.000

HOUR

137.00000 959.007.000

0.00

0050 TOPSOIL 311.000

0.000

207-00205  
 

311.000

CY  

8.70000 2,705.70311.000

0.00

0055 *EROSION LOG (12 INCH) 100.000

0.000

208-00002  
 

100.000

LF  

3.15000 315.00100.000

0.00
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PCN: 17015-BID    ESTIMATE RUN 11/24/2010

PROJECT: SHE2873-152                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:35:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *GRAVEL BAG 0.000

0.000

208-00034  
 

0.000

LF  

2.20000 0.000.000

0.00

0065 CONCRETE WASHOUT STRUCTURE 2.000

0.000

208-00045  
 

2.000

EACH

520.00000 1,040.002.000

0.00

0070 STABILIZED CONSTRUCTION ENTRANCE 2.000

0.000

208-00070  
 

2.000

EACH

1,204.00000 2,408.002.000

0.00

0075 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

0.000

HOUR

33.00000 0.000.000

0.00

0080 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

0.000

HOUR

44.00000 0.000.000

0.00

0085 *EROSION CONTROL SUPERVISOR 39.500

3.000

208-00205  
 

42.500

HOUR

41.00000 1,742.5042.500

123.00

0090 RESET GROUND SIGN 7.000

0.000

210-00810  
 

7.000

EACH

68.00000 476.007.000

0.00

0095 *SEEDING (NATIVE) 0.000

0.900

212-00006  
 

0.900

ACRE

330.00000 297.000.900

297.00

0100 *SOIL CONDITIONING 0.000

0.500

212-00032  
 

0.500

ACRE

1,980.00000 990.000.500

990.00

0105 *MULCHING (WEED FREE HAY) 0.000

0.900

213-00002  
 

0.900

ACRE

330.00000 297.000.900

297.00

0110 *MULCH TACKIFIER 0.000

188.000

213-00061  
 

188.000

LB  

7.15000 1,344.20188.000

1,344.20
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PCN: 17015-BID    ESTIMATE RUN 11/24/2010

PROJECT: SHE2873-152                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:35:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

0.000

TON 

14.85000 0.000.000

0.00

0116 AGGREGATE BASE COURSE (CLASS 6) CMO 3 877.000

0.000

304-06007  
 

877.000

CY  

27.67000 24,266.59877.000

0.00

0120 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 15.320

0.000

403-00720  
 

15.320

TON 

132.00000 2,022.2415.320

0.00

0125 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 754.570

0.000

403-33741  
 

754.570

TON 

69.00000 52,065.33754.570

0.00

0130 *CONCRETE PAVEMENT (10 INCH) 1,969.000

0.000

412-01000  
 

1,969.000

SY  

50.50000 99,434.501,969.000

0.00

0135 *CURB AND GUTTER TYPE 2 (SECTION I-M) 369.000

0.000

609-21011  
 

369.000

LF  

11.00000 4,059.00369.000

0.00

0140 *CURB AND GUTTER TYPE 2 (SECTION II-M) 304.000

0.000

609-21021  
 

304.000

LF  

13.20000 4,012.80304.000

0.00

0145 *MEDIAN COVER MATERIAL (CONCRETE) 1,498.000

0.000

610-00030  
 

1,498.000

SF  

6.60000 9,886.801,498.000

0.00

0150 DELINEATOR (TYPE I) 36.000

0.000

612-00001  
 

36.000

EACH

19.00000 684.0036.000

0.00

0155 DELINEATOR (TYPE II) 7.000

0.000

612-00002  
 

7.000

EACH

20.00000 140.007.000

0.00

0156 DELINEATOR (FLEXIBLE) (SPECIAL) (TYPE II) MCR 1 0.000

12.000

612-00047  
 

12.000

EACH

100.00000 1,200.0012.000

1,200.00
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PCN: 17015-BID    ESTIMATE RUN 11/24/2010

PROJECT: SHE2873-152                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:35:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *2 INCH ELECTRICAL CONDUIT (JACKED) 238.000

0.000

613-00201  
 

238.000

LF  

11.00000 2,618.00238.000

0.00

0165 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 826.000

28.000

613-01200  
 

854.000

LF  

6.60000 5,636.40854.000

184.80

0170 *WIRING 0.500

0.500

613-10000  
 

1.000

L S 

1,100.00000 1,100.001.000

550.00

0175 *LIGHT STANDARD STEEL (40 FOOT) 2.000

0.000

613-32400  
 

2.000

EACH

2,200.00000 4,400.002.000

0.00

0180 *LIGHT STANDARD FOUNDATION 2.000

0.000

613-40010  
 

2.000

EACH

825.00000 1,650.002.000

0.00

0185 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 2.000

0.000

613-70400  
 

2.000

EACH

440.00000 880.002.000

0.00

0190 SIGN PANEL (CLASS I) 68.000

6.000

614-00011  
 

74.000

SF  

14.00000 1,036.0074.000

84.00

0195 SIGN PANEL (CLASS II) 80.000

0.000

614-00012  
 

80.000

SF  

16.00000 1,280.0080.000

0.00

0200 STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 126.000

0.000

614-01512  
 

126.000

LF  

6.00000 756.00126.000

0.00

0205 STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 14.000

0.000

614-01522  
 

14.000

EACH

37.00000 518.0014.000

0.00

0210 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 0.000

0.000

614-01588  
 

0.000

EACH

367.00000 0.000.000

0.00
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PCN: 17015-BID    ESTIMATE RUN 11/24/2010

PROJECT: SHE2873-152                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:35:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *FLASHING BEACON 2.000

0.000

614-80000  
 

2.000

EACH

2,035.00000 4,070.002.000

0.00

0220 *RUMBLE STRIP 24.000

0.000

614-80385  
 

24.000

LF  

71.00000 1,704.0024.000

0.00

0225 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

5,445.00000 5,445.001.000

0.00

0230 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

35,170.00000 35,170.001.000

0.00

0231 ADDED ITEM (LUMP SUM)/ MOBILIZATION MCR 0.000

1.000

900-00014  
 

1.000

L S 

1,439.94000 1,439.941.000

1,439.94

0235 *EPOXY PAVEMENT MARKING 26.000

0.000

627-00005  
 

26.000

GAL 

90.00000 2,340.0026.000

0.00

0240 *PAVEMENT MARKING PAINT (WATERBORNE) 29.000

1.000

627-00011  
 

30.000

GAL 

88.00000 2,640.0030.000

88.00

0245 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 161.000

0.000

627-30405  
 

161.000

SF  

16.00000 2,576.00161.000

0.00

0250 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

62.000

87.000

627-30410  
 

149.000

SF  

12.00000 1,788.00149.000

1,044.00

0255 *FLAGGING 131.000

2.000

630-00000  
 

133.000

HOUR

20.35000 2,706.55133.000

40.70

0260 *TRAFFIC CONTROL INSPECTION 23.000

5.000

630-00007  
 

28.000

DAY 

71.00000 1,988.0028.000

355.00
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PCN: 17015-BID    ESTIMATE RUN 11/24/2010

PROJECT: SHE2873-152                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:35:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *TRAFFIC CONTROL MANAGEMENT 33.000

2.000

630-00012  
 

35.000

DAY 

445.00000 15,575.0035.000

890.00

0270 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.500

4.500

630-80335  
 

9.000

EACH

60.00000 540.009.000

270.00

0275 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.000

630-80336  
 

0.000

EACH

82.00000 0.000.000

0.00

0280 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.500

8.500

630-80341  
 

17.000

EACH

25.00000 425.0017.000

212.50

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000

16.000

630-80342  
 

32.000

EACH

35.00000 1,120.0032.000

560.00

0290 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

0.000

630-80344  
 

0.000

SF  

15.00000 0.000.000

0.00

0295 *PORTABLE MESSAGE SIGN PANEL 2.000

2.000

630-80355  
 

4.000

EACH

4,125.00000 16,500.004.000

8,250.00

0300 *DRUM CHANNELIZING DEVICE 59.000

59.000

630-80360  
 

118.000

EACH

19.80000 2,336.40118.000

1,168.20

0305 *TRAFFIC CONE 28.000

28.000

630-80380  
 

56.000

EACH

6.60000 369.6056.000

184.80

0310 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0315 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17015-BID    ESTIMATE RUN 11/24/2010

PROJECT: SHE2873-152                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:35:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0325 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0330 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0335 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0340 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0345 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

2,220.000

700-70082  
 

2,220.000

F A 

1.00000 2,220.002,220.000

2,220.00

0350 F/A PHONE SERVICE 0.000

0.000

700-70220  
 

0.000

F A 

1.00000 0.000.000

0.00

0355 F/A EROSION CONTROL 0.000

622.610

700-70380  
 

622.610

F A 

1.00000 622.61622.610

622.61

CAT 400,020.9122,437.75406,020.91CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0360 FIELD LABORATORY (CLASS 1) 1.000

0.000

620-00011  
 

1.000

EACH

7,000.00000 7,000.001.000

0.00

0365 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

683.00000 683.001.000

0.00

CAT 7,683.000.007,683.00CURRENT AMT0400 $ $ $

$ 407,703.9122,437.75$413,703.91$CURRENT AMTPROJECT TOTAL


